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MAJOR PERFORMANCE INITIATVES (Describe Key Initiatives and Status)   Check all that apply 
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
The following performance indicators are intended to measure the 
Project’s progress in relation to schedule and budget 
 
Savings on the GMP (*however, this saving will fluctuate throughout the contract period, 
actual savings will not be reflected until Substantial Completion) 
 

  Amount 
FY 02 $3,477,655 

FY 03   

Q1         232,175  

Q2 
   

(360,446) 

Q3 
   

(713,617) 

Q4   

Total $2,635,767 
 
Use of construction manager's contingency 
 

Amount 7,000,000$               
FY 02 $6,149 0%
FY 03
Q1 $83,459 1.19%
Q2 $204,442 3%
Q3 $144,087 2%
Q4
Total $438,137 6.26%

44%Elapsed Time  
 
Project completed YTD, compared to projected YTD cash flow based on construction 
budget 
 

Total Billed to date * Projected Cashflow 

% 

$72,916,994 $148,805,213 49% 
* includes Division 1 (General Conditions, Fee, Contingency, Bonds, Insurance, 
etc.) 

 
Overall schedule against Schedule based on Contract time. 
  

Contract Planned Schedule 1,097 days 
Delay Days   320 days 
Projected Schedule   1,417 days 

 
 
 
 
 

9 Strategic Plan 
9 Business Plan 
9 Budgeted Priorities 
__ Customer Service 
__ ECC Project 
9 Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 

means the anticipated YTD cash flow was 51% more 
than what was actually was paid to the Construction 
Manager (incl. Fee, GC, insurance, etc) ; based on the 
cashflow for budget development FY 03; cashflow has 
since been updated 

This is a preliminary estimate that is under review by 
PACMO and its consultants.  A determination will be 
made of how much, if any, will be granted to PACB.  An 
acceleration plan may be implemented to assist in 
reducing the projected delay. 
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County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  

 
The following performance indicators are intended to measure the 
Project’s progress in relation to DBD Initiatives 
 
Generated to local contractors via construction contracts (performance against CSBE 
requirements of 19.11%) 
 Amount % 
FY 02  $           32,127,592  12.62% 
FY 03     
Q1 $365,695 0.14% 
Q2 N/C   
Q3 (see note) -$99,945 -0.04% 
Q4 $0 0.00% 
Total $265,750 0.10% 
Grand Total $32,393,342 12.83% 
Note: Not counted towards the goal of 19.11% because certain CSBE 
subcontractors dollars were not eligible per Program Requirements. 

 
Wages paid via utilization of work-force projected at $42.0 million 

  Amount % 
FY 02  $        5,421,929.00  12.91% 
FY 03     
Q1 $2,876,941 6.85% 
Q2 $2,509,595 5.98% 
Q3  $2,404,051 5.72% 
Q4     
Total $7,790,587 18.55% 
Grand Total $13,212,516 31.46% 

 
Actual workforce compared with projected workforce of 200 

  Number Amount 
FY 02 143  $  900,927.49 
FY 03     

Q1 (see note) 
   

(34) $258,061 
Q2  N/C  $502,047 

Q3 (reported thru May ’03) 
   

48  $577,191 
Q4     

Total 
   

14  $1,337,299 

Grand Total 
   

157  $2,238,226 
Note: Not counted towards the workforce goal of 200 because new hires 
failed to meet the minimum qualifications for the CESA Program.   

 
 

9 Strategic Plan 
9 Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
9Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 
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PERSONNEL SUMMARY 
 
A.  Filled/Vacancy Report 
 

Actual Number of Filled and Vacant positions  
at the end of each quarter 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Filled as of 
September 
30 of Prior 

Year 

Current 
Year 

Budget Filled Vacant Filled Vacant Filled Vacant Filled Vacant 

NUMBER 
OF  
FULL-TIME 
POSITIONS* 7 8 7 1 8 0 8 (1) 1   
* Public Safety Departments should report the sworn versus non-sworn personnel separately and Departments with significant part-
time, temporary or seasonal help should report these separately. 
 
(1)  PACMO has an overage of one position, transferred from GSA, and is currently, in a position 
titled Senior Assistant to the Director (under review by ERD) 
 
Notes: 

 
 
B.  Key Vacancies – Currently, PACMO hired an executive search firm to recruit for the vacant 

Assistant Director position 
 
Assistant Director 
 
C.   Turnover Issues 
 
None 
 
D.   Skill/Hiring Issues 
 
Current salary levels make it difficult to recruit the level of construction professional required for 
the Project. 
 
E. Part-time, Temporary and Seasonal Personnel    
    (Including the number of temporaries long-term with the Department) 
 
None 
 
F. Other Issues 
 
2 out stationed employees not reflected in the above.  
1 – DBD- Compliance Specialist 2 – monitors CSBE and CESA Programs 
1- DPD-Sr. Procurement Agent-monitors and administers the Direct Purchase Program 
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FINANCIAL SUMMARY 
 
 

FY 02-03
FY 02-03

Budget ** Budget* Actuals Budget* Actuals Variance%
Revenues

Bond Proceeds $0 $0 $0 $0 $0 N/A
Non-Bond Proceeds $88,000,000 $0 $0 $0 $0 N/A
Interest Earnings $2,275,000 $341,857 $581,309 $2,039,891 $2,658,725 117% 3

Grants $0 $0 $0 $193 $320 N/A
Miscellaneous $24,000 $6,000 $6,649 $18,000 $19,917 83%
Carryover $154,610,270 $0 $0 $0 $154,610,270 N/A
Total Revenues $244,909,270 $347,857 $587,958 $2,058,084 $157,289,232

Expenditures
Salaries and Fringes (PACMO Administration) $1,204,307 $301,077 $233,688 $903,230 $738,047 61% 1

Other Operating Expenses (PACMO Administration) $249,292 $62,323 $86,145 $186,969 $228,263 92% 2

Capital (Construction and Project Related) $122,622,401 $30,655,600 $17,505,075 $91,966,801 $41,585,887 34% 3

Total Expenditures $124,076,000 $31,019,000 $17,824,908 $93,057,000 $42,552,197

Revenues Less Expenditures ($30,671,143) ($17,236,950) ($90,998,916) $114,737,035

** Currenty, PAC's approved Multi-Year Capital Plan is $340.138 million; only FY 02-03 Budget is being shown for purposes of this report
Notes:
* The first quarter expenditure budget is based on 25% of the annual budget (as required by the Miami-Dade County Charter).
1 - Assistant Director not hired until December and minor savings in other salary and fringe 

3- Construction drawdowns (billings) were lower than budgeted due to the pace of the progress

Notes

Quarter 3

2- Since additional consultants were hired (in the first quarter) and computer and peripheral equipment was purchased that was not budgeted, basic budgeted 
items such as file cabinets and computers are a strain on the administrative budget

Year-to-Date

 
 
* Expenditures may be reported by activity as contained in your budget or may be reported by category (personnel, operating 

and capital). 
 
Equity in pooled cash (for proprietary funds only) 
 

Prior Year Quarter 1 Quarter 2 Quarter 3 Quarter 4
Year End Actual Actual Actual Projection

Fund Type/Fund/Subfund/Project
� CB/360/008/368017 (Series '96) $8,868.70 ($9,744.20) $0.00
� CB/360/008/368018 (Series '96, interest) $0.00 $0.00 $0.00
� CB/360/009/368017 (Series '97 B) $17,385,627.60 $94,454,156.54 ($11,910,153.21) ($15,321,406.70) ($20,102,457.00)
� CB/360/009/368020 (Series '97 B, interest) $55,151.67 $469,820.21 ($357,134.52) $0.00
� CO/310/317/368017 (Private donations) $19,206,536.29 ($642,513.91) ($495,158.99) ($785,130.67) ($1,208,105.00)
� CO/310/318/368017 (Miami Beach) $8,346,584.88 $31,569.75 $39,224.94 $36,300.48 in above
� CO/310/319/368017 (2/3 CDT) $8,224,822.52 $24,265.01 $31,881.45 $29,170.18 in above
� Grants (interest to be returned to State) $0.00 $0.00 $0.00
        �   CPCU01 - Bridge $49,752.90 $146.79 $192.85 $176.45 $0.00
        �   CPCU02 - Gateway Park (Closed) $4,171.03 $0.00 $0.00 $0.00 $0.00
        �   CPCU03 - Sears Demo. (Closed) $0.00 $0.00 $0.00
Total $53,226,363.92 $93,913,031.65 ($11,864,192.75) ($16,398,024.78) ($21,310,562.00)

Investments in non-pooled cash (Salomon Smith Barney)

Prior Year Quarter 1* Quarter 2 Quarter 3 Quarter 4
Year End Actual Actual Actual Projection

Fund Type/Fund/Subfund/Project
� CB/360/009/368017 (Series '97 B) $105,298,537.12 ($105,298,537.12) $0.00 $0.00 $0.00

GRAND TOTAL $158,524,901.04 ($11,385,505.47) ($11,864,192.75) ($16,398,024.78) ($21,310,562.00)
PAYABLES ($3,914,630.98) $1,432,260.19 ($820,826.26) ($837,749.05) $0.00
CARRYOVER $154,610,270.06
* All funds in Salomon Smith Barney were transferred into County Pooled Cash in December 2002 Close Match to above $114,736,232  
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STATEMENT OF PROJECTION AND OUTLOOK 
 
The Department projects to be within authorized Fiscal Year budgeted expenditures and 
projects that available revenues will exceed expenses except as noted below: 
 
Notes and Issues: 
(Summarize any concern or exception which will prohibit the Department from being within 
authorized budgeted expenditures and available revenues) 
 
 
 
 
DEPARTMENT DIRECTOR REVIEW 
 
The Department Director has reviewed this report in its entirety and agrees with all information 
presented including the statement of projection and outlook. 
 
 
__________________________________________  Date________________ 
Signature  
Gail L. Thompson  


